

CLOACK 4-stage Deploy Pipeline

Pending work to validate each Stage

[OK] Stage 1 - laptop (already validated)

- 3x GREEN across iters 7, 8, 9 (8/8 verify-deploy checks, 16 containers, 0 errors).
- Nothing to do.

Stage 2 - Proxmox VM (build + publish)

Category	What is missing
Infrastructure	Provision Ubuntu 22.04+ VM, Docker buildx, 4+ vCPU / 8+ GB / 100+ GB.
GitHub org	Create cloack org, transfer jhu-arch/arch_jhu_schmidt -> cloack/jhu-arch.
Auth	Create GHCR_BUILDER_PAT (write), SSO-authorize for JHU Enterprise, docker login ghcr.io.
Commands	git pull -> ./start.sh start dev (local build, ~30 min first time) -> ./start.sh publish.
Success	GHCR UI shows 13 images with tags :dev + :sha-<git-short>.

Stage 3 - edumaster (validate + promote)

Category	What is missing
Infrastructure	Confirm edumaster bare-metal host reachable.
DNS	A records for dev-portal.arch.jhu.edu, dev-auth.arch.jhu.edu, dev-auth.schmidtsciences.jhu.edu pointing at edumaster (JHU IT ticket).
Auth	GHCR_CONSUMER_PAT (read), docker login ghcr.io on the host.
Env	.env: KEYCLOAK_HOSTNAME_JHU / _SCHMIDT, KC_HOSTNAME_BACKCHANNEL_DYNAMIC=true; helpdesk.env: HELPDESK_SCRIPT_NAME=/helpdesk.
Commands	git pull -> ./start.sh start --from-ghcr dev -> scripts/verify-deploy.sh (exit 0) -> ./start.sh promote.
Success	GHCR UI shows 12 images with :prod + :rc-YYYY-MM-DD-HHMM tags; verify-deploy 8/8 against the real FQDNs.

Stage 4 - portal (consumer)

Category	What is missing
Decision	Mode A (Docker Slurm) or Mode B (bare-metal Slurm via Ansible).
Infrastructure	Confirm portal bare-metal host.
DNS	A records for the prod FQDNs (portal.arch.jhu.edu, auth.arch.jhu.edu, auth.schmidtsciences.jhu.edu) - separate from the dev-* set.
Auth	GHCR_CONSUMER_PAT (read), docker login ghcr.io on portal.
Env	Same set as Stage 3 with prod hostnames.
Commands	git pull -> ./start.sh start --from-ghcr prod -> verify-deploy.sh.
Success	Mode A: 12 images running; Mode B: 6 cloack apps + Slurm via ansible-playbook slurm-server/playbook.yml + slurm-client/playbook.yml; verify-deploy 8/8.

Phase 4 - rollback rehearsal (after the 3 stages above are working)

- 1. Deliberately broken commit -> push to dev.
- 2. Stage 2: publish ships a broken :dev.
- 3. Stage 3: start --from-ghcr dev -> verify-deploy.sh fails -> promote refuses.
- 4. ./start.sh promote --rollback rc-<previous-good> -> :prod reverts.
- 5. Stage 4: redeploy -> runs the previous version.

6. Document outcome.

Dependencies (strict order)

```
Phase 0 -----> Stage 1 OK (done)
|
|- cloack org + PATs + Proxmox VM -----> Stage 2 validates
|
|- DNS dev-* + edumaster host -----> Stage 3 validates
|
|- prod DNS + portal host + Mode A/B choice -> Stage 4 validates
|
`- all of the above OK -----> Phase 4 (rollback)
```

What I can do right now (zero operator action)

- Nothing - all code that depended on me is already on dev.

What only you can unblock

- 1. Create cloack org + 2 PATs on GitHub.
- 2. Provision/confirm 3 hosts (Proxmox VM + edumaster + portal).
- 3. Open the DNS ticket with JHU IT (3 dev FQDNs + 3 prod FQDNs = 6 A records).
- 4. Choose Mode A vs Mode B on portal.

Once item 1 is done I can ship Phase 1.5 (update 5 docs URLs to cloack/jhu-arch) - the only code work left, trivial dedicated commit.